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MISSISSIFPI DEPARTMENT OF ENVIRONMENTAL QUALITY
FINAL REPORT

L Information
STATE: Mississippi Department of Environmental Quality
Title of Project: Capacity Building Grants- Enforcement and Compliance Assurance

Grant Contact: Mario Baroni
Manager
P. O. Box 10385
Jackson, MS 39289-0385
601-961-5788
601-354-6612 (fax)
Mario Baroni-¢-deg.state.ms.us

Funds Expended: $38,307.07
EPA Contact: Gloria Love

Author: Mario Baroni
IL Status of Milestones

Milestones Anticipated Completion Completion

Date Date
1. Methodology to identify ‘ 10/01/01 10/15/01
incorrect/erroneous data

2. Hire contractor to identify
data deficiencies for AFS, PCS and

RCRAInfo 11/01/01 11/15/01
3. Correct all data deficiencies in AFS,

PCS, and RCRAInfo 09/30/02 09/30/02
4. Develop training document for Databasc 06/15/02 09/30/02

Managers

ul. Status of Project

The State has completed all of the tasks as outlined in the workplan.

IVv. Resulits

The State has successfully corrected approximately 100% of its active facilities in AFS, PCS, and
RCRAInfo. By correcting approximately any deficiencies in these databases, EPA, the State, and the public
will have more complete and accurate data to plan and manage environmental programs.
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For Month Ending:
Division Code:

DECEMBER, 2002

1025

CAPACITY AND BUILDING GRANT - ENF AND COMP

FEDERAL PROJEGTION REPORT

REA87416401

e

28-Jan-03

T A R TS
NERITS L TRAVEL o OONT
$27.765.00 $6,385.00 $2,000.00 $3.000.00 $0.00 $0.00 $0.00 $39,150.00 $17,196.00 $56,346.00
$19.429 80 $4,703.68 $0.60 $2,327.94 $0.00 $0.00 $0.00 $26,461.42 $12,345.65 $38,807.07
§8,335.20 $1,681.32 $2,000.00 $672.08 $0.00 $0.00 $0.00 $12,688.58 $4,850.35 $17,538.93
$19,423.80 $4,703.68 $0.00 $2,327.99 $0.00 $0.00 £0.00 £26,461.42 $12,345.65 $38,807.07 -
1.00 1.00 1.00 1.00 1.00 1.00 1.Q0 1.00 1.00 1.00
$19,429.80 $4.703.68 $0.00 $2,327.94 $0.00 $0.00 $0.00 $26,461.42 $12,345.65 $38,807.07
$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00 $0.00 $£0.00 $0.00 $0.00 $0.00 $0.00 $0.00
$19,429.80 $4,703.68 $0.00 $2,327.94 $0.00 $0.00 $0.00 $26,461.42 $12,345.65 $38,807.07
$8,335.20 $1,681.32 $2,000.00 $672.06 $0.00 $0.00 $0.00 $12,660,58 $4,850.35 $17,538.93
PROJECT PERIOD: 7/1/01-9/30/02 GRANT HAS BEEN CLOSED OUT.
PROJECT OFFICER: MARIO BARONI
GRANT STATUS: AWARD HAS BEEN RECEIVED
FUNDING 8REAKDOWN: FEDERAL: $56,346.00 100.00% STATE: $0.00 0.00% OTHER: $0.00 0.00%
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